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Flin Flon Soil Improvement 
Program

Presentation to Healthy Flin Flon
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Presentation Outline

• Background
• Criteria for Selection of parks
• Parks/Playgrounds
• Status
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Background
• 93 publicly accessible parks, playgrounds, etc. in 

Flin Flon sampled for soil quality in 2006
• Elevated elements/metals above CCME soil 

quality guidelines at a number of the sites
• Though human health risk “most likely low”, 

comprehensive scientific HHRA launched
• Oct 07 – govt. offer to the City of Flin Flon to 

assist with soil improvement
• Aug 08 – Premier’s announcement to proceed 

with a 10-site park/playground improvement 
program (precautionary measure)
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Criteria for Selection of 
Parks/Playgrounds

• Tested in 2006 soil study
• Frequented by young children (e.g. play 

structures)
• Levels must have exceeded CCME soil 

quality guidelines for at least one of the 
metals of concern
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Process
• Retained a landscape architect
• Conceptual site plans
• Detailed soil/sod specifications
• Jointly undertaken with the City of Flin 

Flon
• Stakeholder engagement
• Plans/specs completed for 2-sites; 

underway for the other 8 sites
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Parks/Playgrounds
• 2-sites 2008

– North Avenue Park
– “Foster” Park

• 8-sites 2009
– Rotary Park
– Grandview Park
– Pop's Park
– Playground on W. side of Steventon Blvd 
– Playground, W. side of Dominion Blvd 
– Ruth Betts School (East side)
– Creekside Park 
– Alder Park



Flin Flon 10-site Soil Improvement Program
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Current Status

• Contract awarded for initial 2-site 
improvement program

• Site preparation and soil placement 
planned for completion this fall

• Sodding of the 2-sites likely to be deferred 
to late spring of 2009

• Conceptual drawings being developed for 
the other 8 sites


